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Purpose of Forensic Analysis 
• The ultimate purpose of this analysis is to identify 
trends and/or systemic issues in terms of what NASA 
is doing well and not doing so well in managing 
Program and projects 
• With the results of this analysis, it may be possible to 
affect policies and procedures that better ensure 
success across the Agency 
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“In the past, NASA has had difficulty meeting cost, schedule, 
and performance objectives for many of its projects.  The need 
to effectively manage projects will gain even more importance 
as NASA seeks to manage its wide-ranging portfolio in an 
increasingly constrained fiscal environment.” – GAO, 
Assessments of Selected Large-Scale Projects, Feb 2010 
Background  
• NASA programs and projects undergo a series of comprehensive 
independent assessments as part of the approval process  
• These independent lifecycle reviews are required by NASA policies and 
conducted by independent review teams, known as Standing Review 
Boards (SRBs) 
• The impetus for the forensics study was the recognition that while SRB 
assessments are reported for each individual review, more information is 
contained in the aggregate of all reports and this information could 
provide a picture of the systemic performance of the agency's projects and 
programs (“data mine the SRB reports”) 
• This information in turn, could help shed light into the effectiveness of 
policy initiatives directed to improve project performance, or the need to 
improve methodologies, training, or core competencies 
• The Independent Program Assessment Office (IPAO) is responsible for the 
independent review and assessment of NASA programs and projects at 
designated stages in the lifecycle to support approval decisions at key 
decision points in the lifecycle 3 
Methodology  
• Study being performed in phases 
(evolutionary) 
• Results are presented at the 
aggregate level 
• 1st phase was based SRB findings 
against agency criteria from 54 
reviews over a three year period 
(2008-2010).   
• Frequency information was used 
to develop frequency tables and 
graphs to show the distribution of 
positive and negative findings 
across the criteria elements  NASA Criteria 
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Criteria Element  Description 
Goals  Alignment with and contributing to Agency needs, goals, and 
objectives, and the adequacy of requirements flow-down from 
those. 
 
Technical Adequacy of technical approach, as defined by NPR 7123.1 
entrance and success criteria. 
 Budget:   Adequacy of estimated costs (total and by fiscal year), 
including Independent Cost Analyses (ICAs) and Independent 
Cost Estimates (ICEs), against approved budget resources 
Schedule: Adequacy of schedule 
Resources Adequacy/availability of resources other than budget 
Risk Adequacy of risk management approach and risk 
identification/mitigation 
Management Adequacy of management approach. 
 
 
Analysis results (phase 1) 
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Summary results (phase 1) 
• NASA appears to have offsetting strengths and weaknesses 
with respect to the Technical and Management criteria 
– Communication and Integration may be areas for improvement 
– Next generation of data analysis methodology should produce more 
actionable results (phase 2) 
• Schedule preparation, analyses, management may be the area 
that presents the best opportunity for improvement 
– IPAO has seen moderate but steady improvement with respect to quality of 
schedules. 
• Risk Management appears to be the area where NASA most 
consistently excels 
– 35% received at least one strength; 9% received at least one issue; 17% 




Recommendations (phase 1) 
• Emphasize the “programmatics”  
– Strive for better balance between emphasis on technical 
excellence and cost and schedule performance 
• Enable realistic planning  
• Provide sufficient budget/resources to programs and 
projects to better enable success  
• Encourage the use of good schedule practices 
(training) 





Current Status  
• 2nd phase underway  
• Emphasis is on a deeper level of understanding  
– Looking for 1st order root cause  
• Updated classification criteria for: 
– Most recent version of NASA program management policy 
– Further detailing the criteria by formulating sub-categories (See an 
example of the following page) 
• A pilot performed using a limited number (six) of 2010 SRB 
reports demonstrated the new sub-categorization was 
providing increasing levels of insight 








Adequacy of technical approach, as defined by NPR 7123.1 
entrance and success criteria. 
Causes of Strength  
 Mission architecture and designs close with Program/project 
requirements 
 Operations concepts close with mission designs and achieve 
mission needs 
 Demonstrated design maturity is achieved for lifecycle stage 
 Technology needs achieve proper level of maturity to support 
downstream development and integration.    
 Test, verification and integration results are consistent with 
plans and support schedule and cost commitments 
 Effective integration processes in place 
Causes of Issues/Concerns  
 Mission architecture and designs do not close with 
Program/project requirements 
 Operations concepts do not close with mission designs and 
achieve mission needs 
 Demonstrated design maturity is not achieved for lifecycle 
stage 
 Technology needs do not achieve proper level of maturity to 
support downstream development and integration.    
 Test, verification and integration results are not consistent 
with plans and support schedule and cost commitments 
 Lack of effective integration processes 
 
Summary  
• This briefing described studies being performed by the IPAO 
to understand overall trends in project performance to 
provide information on any needed improvements to agency 
policies, training, or capabilities   
• The accompanying paper describes in more detail the 
methodologies implemented, the status of the study, some of 
preliminary results and lessons learned, and a description of 




Back Up Slide 
Definitions of Findings 
per SRB Handbook 
• Strength:  A strength is a finding of the SRB that describes a 
feature of the P/p that in the judgment of the SRB is better 
than expected at a particular stage of the life-cycle. 
• Issue:  A finding by the SRB; SRB issues are documented and 
briefed to the P/p and the management councils; issues 
typically drive the SRB’s success criteria assessment and 
ultimate determination of the SRB rating for each review. 
• Concern:  A finding identified by the SRB; SRB concerns are 
typically documented and briefed to the P/p, but not 
specifically addressed with the management councils (unless 
asked). 
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